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Phase I Financial Status Report 

PILOT STUDY 
AERIAL RADIOLOGICAL SURVEY 
POLK AND HILLSBOROUGH COUNTY, FLORIDA 
PHASE I - PROJECT PLANNING 

NNSA Project Manager: Joe GinannI 

Period of Performance: February 1, 2004 - September 30, 2004 

This report covers work performed during the following period: 

Apr 25 - May 30, 2004 

Summary 

Total Estimated Contract Amount: 

Total Funds Obligated to Date: 

$50,000.00 

$50,000.00 

Total Costs Incurred this Reporting Period: $ 0.00 

Total Costs Incurred to Date: $48,288.38 

Balance of Funds Remaining: $1,711.62 

Balance of Funds Required to Complete Contract: $ 0.00 
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Project Title: 

Project Manager: 

Task Leader: 

Draft Internal Document - Not for Release" 

Phases II & III Financial Status Report 

PILOT STUDY 
AERIAL RADIOLOGICAL SURVEY 
POLK AND HILLSBOROUGH COUNTY, FLORIDA 
PHASES II & III 
DATA COLLECTION & REPORTING OF SURVEY 
RESULTS 

Dave Bowman 

Dave Colton 

Period of Performance: March 1, 2004 - Sep 30, 2004 

This report covers work performed during the following period: 

Apr 25 - May 30, 2004 

Summary 

Total Estimated Contract Amount: 

Total Funds Obligated to Date: 

$700,000.00 

$700,000.00 

Total Costs Incurred this Reporting Period: 

Total Costs Incurred to Date: 

Balance of Funds Remaining: 

Balance of Funds Required to Complete Contract: 

$62,949.00 

$184,155.84 

$515,844.16 

$258,391.00 
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